[Template]

Project Planning & Management Document

1. Project Overview

- *Vetris*
- *Stuti and Harini*
- A two-player Tetris game built on an ESP32. One player controls the game physically. The other player connects over Wi-Fi on their phone and decides which block comes next.

2. Team Roles & Responsibilities

Member Name	Role	Responsibilities
Stuti	Designer	- Game Design
Harini	Designer	- Code of Website

Clearly define who is responsible for what (software, electronics, documentation, etc.)

3. Project Timeline & Milestones

Week	Goals	Deliverables	Status
Week 0	Ideation Process for Game	Approval for Game Idea	Approved
Week 1	Finalise Components and Game Flow, Initial Coding of Website	Aproval Documents	Done

Break project into weekly achievable goals

4. Weekly Progress Log

A table for each week:

Week 1

- *Planned Tasks: Finalise Components and Game flow, Finish inital code for website, finalise exterior design*
- *Completed Tasks: Final components and game flow decided, basic initial code of website done, exterior design completed*
- *Challenges Faced: Finding components, website kept crashing*
- *Solutions: fixed the connections issue*
- *Next Steps: finalise circuit, begin game code, start exterior model*